COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/09/2008

ESTIMATE SUMMARY 10:38:52
CONTID: C15751 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 15751-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 50.0 DAYS TIME ALLOW: 50 WORK DAYS
SH 30 1ST AVE AT HAVANA ST TO POTOMAC AT 6TH AVE PERCENT TIME: 100.00 ORIG TIME ALLOW: 50 WORK DAYS

PROJECT NO: NH 030A-026

SH 30: 1ST AVE AT HAVANA ST TO POTOMAC AT 6TH AVE

NAME OF ROAD: HAVANA AND 6TH AVE
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 12/09/2008 DATE TIME STARTED 06/04/2008
11409 BUSINESS PARK CIRCLE STE. 320 DATE LET 04/17/2008 DATE WORK BEGAN  06/04/2008
DATE AWARDED 04/25/2008 DATE TIME STOPPED 10/28/2008
DATE CONTRACT EXECUTED 05/08/1990 DATE ACCEPTED 10/28/2008
LONGMONT CO 80504 303 684 2317 DATE NOTICE TO PROCEED 06/04/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,775,443.36 PARTICIPATING $ 1,475,089.14 $ 4,881.70
AWARD PROJECT AMT: $ 1,689,662.64 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 53.15% TOTAL EARNINGS 1,475,089.14 4,881.70
FUNDS AVAILABLE: $ 1,300,354.22 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,475,089.14 4,881.70
TOTAL CLAIMS: $ 0.00 RETAINAGE -25,344.94 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,449,744.20 4,881.70
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,449,744.20 4,881.70
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 4,881.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15751-BID ESTIMATE RUN 12/09/2008
PROJECT: NH 030A-026 ESTIMATE NO: 0005 10:38:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00200 REMOVAL OF SIDEWALK 898.000 490.500
Sy 0.000 0.00
14.00000 490.500 6,867.00
0010 202-00203 REMOVAL OF CURB AND GUTTER 1,495.000 1,495.000
LF 0.000 0.00
6.00000 1,495.000 8,970.00
0015 202-00210 REMOVAL OF CONCRETE PAVEMENT 30.000 30.000
Sy 0.000 0.00
15.00000 30.000 450.00
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 108,307.000 108,307.000
SY 0.000 0.00
1.52000 108,307.000 164,626.64
0025 202-04005 CLEAN VALVE BOX 30.000 30.000
EACH 0.000 0.00
90.08000 30.000 2,702.40
0030 203-01597 POTHOLING 10.000 0.000
HOUR 0.000 0.00
101.34000 0.000 0.00
0035 208-00034 *GRAVEL BAG 1,899.000 1,899.000
LF 0.000 0.00
10.30000 1,899.000 19,559.70
0040 208-00045 *CONCRETE WASHOUT STRUCTURE 13.000 9.000
EACH 0.000 0.00
500.00000 9.000 4,500.00
0045 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
LS 0.000 0.00
3,600.00000 1.000 3,600.00
0050 208-00205 *EROSION CONTROL SUPERVISOR 100.000 80.000
HOUR 0.000 0.00
65.00000 80.000 5,200.00
0055 210-04010  ADJUST MANHOLE 64.000 56.000
EACH 0.000 0.00

592.70000 56.000 33,191.20
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PCN: 15751-BID ESTIMATE RUN 12/09/2008
PROJECT: NH 030A-026 ESTIMATE NO: 0005 10:38:52

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 210-04050 ADJUST VALVE BOX 76.000 66.000
EACH 0.000 0.00
257.70000 66.000 17,008.20
0065 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 350.000 88.550
TON 0.000 0.00
95.00000 88.550 8,412.25
0070 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 18,427.000 0.000
TON 0.000 0.00
54.40000 0.000 0.00
0071 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 15,550.220 15,550.220
TON 0.000 0.00
52.90000 15,550.220 822,606.64
0075 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 12,952.000 12,952.000
GAL 0.000 0.00
1.55000 12,952.000 20,075.60
0080 412-00600 *CONCRETE PAVEMENT (6 INCH) 30.000 30.000
sY 0.000 0.00
51.60000 30.000 1,548.00
0085 608-00000 *CONCRETE SIDEWALK 86.000 61.000
sy 0.000 0.00
34.80000 61.000 2,122.80
0090 608-00010 *CONCRETE CURB RAMP 812.000 428.000
sY 0.000 0.00
68.70000 428.000 29,403.60
0095 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,495.000 1,495.000
LF 0.000 0.00
15.80000 1,495.000 23,621.00
0100 614-70150 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 4.000 4.000
EACH 0.000 0.00
670.00000 4.000 2,680.00
0105 614-72875 *LOOP DETECTOR WIRE 4,626.000 4,626.000
LF 0.000 0.00
2.55000 4,626.000 11,796.30
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PCN: 15751-BID ESTIMATE RUN 12/09/2008
PROJECT: NH 030A-026 ESTIMATE NO: 0005 10:38:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 10.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0115 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
34,314.00000 1.000 34,314.00
0120 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
12,734.00000 1.000 12,734.00
0125 627-00005 *EPOXY PAVEMENT MARKING 190.000 190.000
GAL 0.000 0.00
77.30000 190.000 14,687.00
0130 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 392.000 392.000
GAL 0.000 0.00
30.60000 392.000 11,995.20
0135 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 2,180.000 2,180.000
SF 0.000 0.00
7.20000 2,180.000 15,696.00
0140 627-30210 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 6,740.000 3,652.000
SF 0.000 0.00
7.20000 3,652.000 26,294.40
0145 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 54.000 54.000
(TYPE III)
SF 0.000 0.00
16.50000 54.000 891.00
0150 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 336.000 178.000
SF 0.000 0.00
7.20000 178.000 1,281.60
0155 629-01210 ADJUST MONUMENT BOX 4.000 0.000
EACH 0.000 0.00
625.00000 0.000 0.00
0160 630-00000 *FLAGGING 2,237.000 2,237.000
HOUR 0.000 0.00
23.70000 2,237.000 53,016.90
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PCN: 15751-BID ESTIMATE RUN 12/09/2008
PROJECT: NH 030A-026 ESTIMATE NO: 0005 10:38:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 630-00003 *UNIFORMED TRAFFIC CONTROL 560.000 339.000
HOUR 0.000 0.00
49.50000 339.000 16,780.50
0170 630-00004 *TRAFFIC CONTROL VEHICLE 2.000 1.800
EACH 0.200 106.17
530.85000 2.000 1,061.70
0175 630-00007 *TRAFFIC CONTROL INSPECTION 29.000 29.000
DAY 0.000 0.00
113.40000 29.000 3,288.60
0180 630-00012 *TRAFFIC CONTROL MANAGEMENT 57.000 57.000
DAY 0.000 0.00
469.00000 57.000 26,733.00
0185 630-80001 *FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 0.000 0.00
670.00000 0.000 0.00
0190 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.000 0.000
EACH 0.000 0.00
113.40000 0.000 0.00
0195 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 8.100
EACH 0.900 37.13
41.25000 9.000 371.25
0200 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 88.000 79.200
EACH 8.800 725.56
82.45000 88.000 7,255.60
0205 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.500
EACH 0.500 41.23
82.45000 5.000 412.25
0210 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 48.000 43.200
SF 4.800 74.16
15.45000 48.000 741.60
0215 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.200 927.80

4,639.00000 2.000 9,278.00
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PCN: 15751-BID ESTIMATE RUN 12/09/2008
PROJECT: NH 030A-026 ESTIMATE NO: 0005 10:38:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 5.000 4.500
TYPE)
EACH 0.500 567.00
1,134.00000 5.000 5,670.00
0225 630-80360 *DRUM CHANNELIZING DEVICE 100.000 90.000
EACH 10.000 618.50
61.85000 100.000 6,185.00
0230 630-80380 *TRAFFIC CONE 450.000 405.000
EACH 45.000 650.25
14.45000 450.000 6,502.50
0235 630-80520 *MOBILE PAVEMENT MARKING ZONE 4.000 2.000
DAY 0.000 0.00
773.10000 2.000 1,546.20
0240 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.900
(TEMPORARY)
EACH 0.100 1,133.90
11,339.00000 1.000 11,339.00
0245 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0246 700-70081 F/A PROVIDE CELLULAR PHONE SERVICE 1,082.840 1,082.840
FA 0.000 0.00
1.00000 1,082.840 1,082.84
0247 304-06000 AGGREGATE BASE COURSE (CLASS 6) 73.830 73.830
TON 0.000 0.00
18.00000 73.830 1,328.94
0250 700-70011 F/A PARTNERING 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70016 F/A FUEL COST ADJUSTMENT 27,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 18,600.000 9,525.880
FA 0.000 0.00
1.00000 9,525.880 9,525.88
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PCN: 15751-BID ESTIMATE RUN 12/09/2008
PROJECT: NH 030A-026 ESTIMATE NO: 0005 10:38:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0265 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70023 F/A ON-THE-JOB TRAINEE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70025 F/A QUALITY INCENTIVE PAYMENT 61,000.000 207.420
FA 0.000 0.00
1.00000 207.420 207.42
0280 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70034 F/A INLET REPAIR 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70035 F/A EROSION CONTROL 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70035 F/A INTERIM HMA SURFACE REPAIR 7,800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70035 F/A LANDSCAPE RESTORATION 7,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 2,769,515.96 $ 4,881.70% 1,469,161.71

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0305 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
5,412.00000 1.000 5,412.00
0310 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
515.40000 1.000 515.40
CAT 0400 CURRENT AMT $ 5,927.40 $ 0.00$ 5,927.40

PROJECT TOTAL CURRENT AMT § 2,775,443.36 $ 4,881.70 % 1,475,089.11



